

Launch Orchestration

Radi x FPMC — Release, Brand Launch, Social & Website

Workstreams · Deadlines · Agents & Automations · Workflows · Checklists

As of: 08.07.2026 · v7 (website live, domain, cutter loop) · Confidential — internal use only

0. Summary & Goals

The Radi project is FPMC's public brand launch. Goal of this orchestration: deliver the music video on time (8 Jul), build the public FPMC presence in parallel (social + Launch Slice website), and roll out the release with a staged hype campaign that generates reach and first revenue paths (giveaway → email list → later offers).

- Hard date: music video handover to Radi on 8 July 2026.
- Release date LOCKED: Friday, 24 July 2026 — confirmed via WhatsApp on 4 July (screenshot in 00_Intake).
- Infrastructure in place: domain fpmc.house (GoDaddy), email hello@fpmc.house, handles @fpmc.club secured, channels post-ready, brand assets done (Club logo).
- FPMC Legacy (full platform P0–P6) continues unchanged; only the Launch Slice is built for this launch.

Ground rule: No step without backup (3-2-1). Nothing FPMC-owned goes public before Radi's 7-day review window has expired or his written approval is in.

1. Timeline & Milestones

Date	Milestone	Owner	Status
4 Jul	Release date locked with Radi (24 Jul); addenda + schedule sent	Hazem / Saeed	done
3–7 Jul	Delivery sprint: final MV edit, QA, export formats	Saeed + Dilara	running
5–6 Jul	Secure social handles, set up profiles, configure schedulers	Hazem	running
6–15 Jul	WS2 assets: logo variants, banners, watermark, Higgsfield loops, logo sting	Hazem	open
5–12 Jul	Build & launch the Launch Slice website (incl. /links)	Hazem + Claude Code	open
8 Jul	MV cut v2 to Radi (review + continue cutting); get final date from cutter (target ≤ 14 Jul)	Saeed	running
8 Jul	Website v0 live on fpmc.house (hero, services, /connect, /links, Impressum) + DNS GoDaddy → Vercel	Hazem + Claude Code	hard
8 Jul	Finalize business cards (QR → fpmc.house & /connect tested) → print	Hazem	hard
8 Jul	Email forwarding hello@fpmc.house → gmail set up & tested	Hazem	open
8–13 Jul	BTS/podcast edit runs in parallel; audio correction mix + master (podcast, BTS if	Saeed + Dilara /	open

	needed)	audio: Jasper	
9 Jul	Review link BATCH 1 (teaser/BTS snippets) to Radi — window runs out, cleared 16 Jul	Saeed	hard
14 Jul	Review link BATCH 2 (podcast episode, BTS long-form) — cleared 21 Jul	Saeed	hard
9–21 Jul	Radi batch reviews (7 days each from link); actively request early approval via WhatsApp	external	blocker
8–15 Jul	WS4 (pulled forward, critical): teasers, podcast edit & trailer, produce all content	team	open
15 Jul	Everything scheduled, QA gate passed, full backup	Dilara (QA)	hard
16–18 Jul	Phase 1 · Tease	Hazem	planned
19–21 Jul	Phase 2 · Reveal	Hazem	planned
22–23 Jul	Phase 3 · Countdown (date announce, merch reveal, Premiere)	Hazem	planned
24 Jul	RELEASE: MV Premiere 18:00, cross-posting, giveaway start	all	hard
27–29 Jul	Publish podcast episode + start clip pipeline	Saeed + Dilara (audio: Jasper)	planned
Aug	BTS long-form, winner announce, FPMC Music debut (track + session video)	Jasper + Hazem	planned

Dependencies (waiting on Radi): 1) both signed addenda, 2) “confirmed” on the call summary, 3) MV cut feedback + batch reviews. Done: Warner logo received, release date locked. NEW internal: final MV date from the cutter (≤ 14 Jul).

2. Workstreams in Detail

WS1 — Delivery Sprint (critical path)

- Finalize MV edit; QA: picture, sound, color grade, spelling in credits.
- Verify credits: “FPMC – Film Production Music Club” as Executive Producer in on-screen credits (contractual).
- Hold the final export until the Warner logo OK arrives — one render, not two.
- Export matrix: 16:9 master (broadcast), 9:16 + 1:1 social cuts, thumbnails.
- Handover on 8 Jul: MV + reels only. The documentary content is still in the edit at that point.
- Batch review instead of a single link (contract §6, window per material sent): batch 1 (teaser/BTS snippets) by 9 Jul → cleared 16 Jul; batch 2 (podcast episode + BTS long-form) by 14 Jul → cleared 21 Jul.

Backup: Raw footage + project files to 04_Media + cloud + Datentresor (3-2-1), before handover.

WS2 — Social Foundation

- Secure handles: YouTube, Instagram, TikTok (+ X optional) — consistent @fpmc naming.
- Profiles in Lichtspiel style: achromatic, Cinzel wordmark, clear bio (DE/EN), link to the Launch Slice.
- Connect Meta Business Suite (IG+FB), activate TikTok scheduler, set up YouTube channel layout (banner, trailer placeholder).

- Prepare community rules & reply snippets (DE/EN/AR) for comments.
- Asset production from the original logo (print version in 04_Marke_FPMC): profile-picture crops (tested square + round), void-black version, small wordmark, subtle video watermark for all clips.
- Static assets: YouTube banner (2560×1440, safe zone), IG/TikTok profile pictures, story/post templates, thumbnail template, end card.
- Higgsfield assets: logo motion loops (master prompt 3.5) for website hero + tease phase, channel trailer loop, animated logo sting (2–3s) as intro/outro for all videos.

WS2 asset deadline: All assets done and versioned in 04_Marke_FPMC by 15 July — every teaser needs watermark + sting.

WS3 — Launch Slice Website

- One cinematic page (Lichtspiel v2): Radi project hub, embedded YouTube, email capture (double opt-in), giveaway section (hidden until cleared), Impressum/privacy.
- Built via Claude Code from the existing kit (CLAUDE.md, BUILD-SESSION-KICKOFF.md) by Hazem; review via the QA gate (Dilara + a second person).
- /links route on own domain as link-in-bio (Lichtspiel style, GDPR-clean, no third-party tracking); Linktree only as fallback if the Slice slips.
- Transactional email via branded domain (no sandbox sender) — the engineering-handoff standard applies from day one.
- GDPR: double opt-in for the list, privacy policy, build cookie-light (no unnecessary tracking).

Order: v0 (8 Jul): live on fpmc.house — hero, services (KMU client acquisition!), /connect, /links, Impressum. Goal: the business-card QR codes have a destination. Email capture + giveaway follow as the next blocks.

Non-goal: No shop, no login, no platform features — those stay in the P0–P6 Legacy roadmap.

WS4 — Content & Teaser Production (PULLED FORWARD: 8–15 Jul — critical)

- Cut 5–10s silent teasers from BTS (“something is coming”, no context) — may only go live after review clearance.
- BTS/podcast edit continues in parallel with the delivery sprint (8–13 Jul) — owners: Saeed + Dilara.
- Audio QA by Jasper: correct mix + master of the podcast episode, check BTS sound and fix where needed — before each review batch goes out.
- Podcast: edit the episode, trailer (30–60s), audiogram snippets.
- Lock the story angle: the DACH ↔ MENA bridge — a Tunisian rap star in Cologne. Strongest narrative, run it consistently.
- Hard deadline: ALL tease/reveal/countdown content produced, QA-checked and scheduled by 15 July — from 16 July we only publish, we no longer produce.

WS5 — Giveaway & Merch (blocked until addendum signed)

- Draft the terms & conditions (GDPR-compliant) now, publish later: organizer, period, participation, prize, exclusions, data processing.
- Design merch → express approval by Radi per design (addendum §3).
- No album/Warner branding on merch without written clearance from the rights holder (addendum §4).
- Logistics: small run via print-on-demand; document shipping to winners.

3. Roles & Responsibilities

Role	Responsibility in the launch
Hazem (EP)	AI & marketing specialist: campaign lead, content creation & social media, monetization (YouTube Partner Program, podcast distribution, analytics), automations, website build (Claude Code) — assisted by Dilara & Jasper. Drafts the Radi/Warner communication.
Saeed	MV & podcast production (with Dilara), delivery. Owner of the Radi/Warner relationship: sends & signs (drafts by Hazem). Arabic-language content.
Dilara	MV & podcast production (with Saeed). Finance/receipts, giveaway handling. Owner of QA & data backup (3-2-1 checks per gate).
Jasper	All audio: mix, master, podcast sound, sound design. Audio correction podcast + BTS if needed during the delivery window (before each review batch). FPMC Music label buildout: distribution, releases, split sheets, royalty handling — his specialty.

Four-eyes principle: Every publication (video, post, page) is approved by at least two people; nothing goes live without EP sign-off. QA gate owner: Dilara + one rotating second.

4. Agents, Automations & Tools

4.1 Tool Matrix

Tool / Agent	Use	Owner / Note
Claude Code	Launch Slice build, automation scripts, docs	Entry via CLAUDE.md + kickoff doc
Claude (chat)	Copy, DE/EN/AR translation, planning, documents	Use master prompts from the workflow playbook
Higgsfield – Personal Clipper	YouTube long-form → automatic 9:16 clips with subtitles	Clip podcast & studio session after upload
Higgsfield – Virality Predictor	Check teasers/clips before publishing	Post only the best 2–3 variants
Higgsfield – Dubbing	Sync podcast/clips AR ↔ DE ↔ EN	Serve both markets (DACH + MENA)
Higgsfield – Upscale/Reframe	Format change 16:9 → 9:16, quality lift	For social cuts from the master
Higgsfield – Motion loops	Cinematic loops for website & tease phase	Master prompt 3.5; brand signature
Meta Business Suite	IG/FB planning, posting automation	Load the calendar in one sitting
TikTok Scheduler	TikTok planning	Use native scheduling
YouTube Studio	Premiere feature, end cards, chapters	Premiere = built-in countdown
Email (branded domain)	Double opt-in, launch mail, winner notification	No sandbox sender
Git + Datentresor	Versioning, 3-2-1 backups, restore tests	Standard per the data-backup playbook

4.2 Automated Workflows (Pipelines)

Repeatable chains — set up once, run per asset:

- **Clip pipeline:** Long-form on YouTube (unlisted) → Personal Clipper (n clips, 9:16, brand-matching subtitle font) → Virality Predictor → schedule the top clips → document result links in the calendar.
- **Language pipeline:** Final clip → dubbing (AR/DE/EN) → QA by native speakers on the team (Saeed AR, Hazem AR/NL, Jasper FR) → market-split distribution (DACH accounts vs. MENA delivery).
- **Website pipeline:** Claude Code session per kickoff doc → branch + commit per building block → review via QA gate (Dilara + second person) → deploy → tag → full backup (P6 discipline also for the Slice).
- **Lead pipeline:** Email capture on the Slice → double-opt-in mail → segment “Radi Launch” → later migration into the Legacy platform (schema is prepared for it).
- **Backup pipeline:** After every render/edit session: 04_Media + cloud; weekly Datentresor sync; before release full backup + tag “release”.

4.3 AI Agent on the Website (optional, phase 2)

The digital reception in the brand voice (master prompt 3.6) does not go into the Launch Slice — only once the Slice is live and the campaign is running. Reason: no additional QA load on the critical path.

5. Content Types & Hype Ladder

Phase	Content	Formats	Frequency
1 · Tease (16–18 Jul)	Silent 5–10s snippets, cinematic, no context	Reels/TikTok/Shorts	daily
2 · Reveal (19–21 Jul)	BTS drops, studio moments, DACH ↔ MENA story	Reels + carousels + stories	daily
3 · Countdown (22–23 Jul)	Date announce, podcast trailer, merch reveal + giveaway announce, YouTube Premiere	all channels	daily
4 · Release (24 Jul)	MV Premiere 18:00, cross-posting with Radi (credit/tag contractual), giveaway start	YouTube + all	release day
5 · Sustain (from 27 Jul)	Podcast episode 27–29 Jul, BTS long-form, FPMC Music debut (studio track + session video), winner announce	YouTube + clips + DSPs	2–4 weeks

- Every phase feeds the email list: CTA in bio/end card always points to the Launch Slice.
- Think bilingual: core posts DE/EN, MENA delivery in AR (language pipeline).
- Radi shares FPMC content on his channels with credit (contract §6) — actively request it, deliver ready-made assets.
- Monetization (Hazem): prepare YouTube Partner Program, set up podcast distribution (Spotify etc.), document analytics per channel — assuming Content ID clarity with Warner.

6. Content Calendar (16–24 Jul)

Gate: Every post requires clearance of its review batch: tease/reveal material cleared from 16 Jul (batch 1), podcast/long-form from 21 Jul (batch 2). All content scheduled by 15 Jul; per-post sign-off via the QA gate (Dilara + second person).

Day	Content	Channels	Owner
-----	---------	----------	-------

Thu 16 Jul	Tease 1: snippet A (silent, cinematic, no context), 18:00 · bios + /links live	Reels, TikTok, Shorts	Hazem
Fri 17 Jul	Tease 2: snippet B + story series (3 frames)	Reels, TikTok, Shorts, story	Hazem
Sat 18 Jul	Tease 3: snippet C + active community engagement in comments	all	Hazem
Sun 19 Jul	Reveal 1: BTS drop arrival/studio + story Tunisia → Cologne part 1	Reels + story	Hazem
Mon 20 Jul	Reveal 2: studio moments + story carousel; request Radi repost (deliver assets)	Reels, carousel	Hazem / Saeed
Tue 21 Jul	Reveal 3: BTS + first podcast hint	Reels, TikTok	Hazem
Wed 22 Jul	Countdown 1: date announce + create YouTube Premiere + podcast trailer	all + YouTube	Hazem
Thu 23 Jul	Countdown 2: merch reveal + giveaway announcement (T&C live!), Premiere reminder	all	Hazem / Dilara
Fri 24 Jul	RELEASE: Premiere 18:00 · cross-posting both sides · giveaway opens · community shift until 22:00	YouTube + all	all
Sat–Sun 25–26 Jul	MV clips, reshare reactions, push the giveaway	Reels, TikTok, Shorts	Hazem
Mon–Wed 27–29 Jul	Podcast episode live + clip pipeline (Personal Clipper → Virality → scheduler)	YouTube + clips	Saeed + Dilara

- Posting times: 18:00–19:00 CEST as default (German after-work, 17:00–18:00 Tunis) — adjust after first analytics.
- MENA delivery: AR versions of core posts via the language pipeline, time-shifted the same day.

7. Checklists

Before handover (8 Jul)

- ☐ MV final, QA by two people, credits verified (EP credit).
- ☐ Warner logo placed (if OK received) — otherwise document handover without logo.
- ☐ Raw footage + project backed up (3-2-1), export matrix filed.
- ☐ Batch-1 review link (teaser/BTS snippets) to Radi by 9 Jul at the latest; batch 2 by 14 Jul — deadlines noted.

Before the first public post (16 Jul)

- ☐ Batch-1 window expired (16 Jul) or written early approval from Radi.
- ☐ Song-rights confirmation email filed in the Datentresor.
- ☐ Social profiles complete, link to Slice active, Impressum reachable.
- ☐ No Warner reference in own marketing without written OK.

Before giveaway announcement (23 Jul)

- ☐ Merch addendum signed by Radi; designs expressly approved.
- ☐ Terms & conditions + privacy notices online.
- ☐ Double-opt-in flow tested.

Before release (24 Jul)

- ☐ Content ID whitelisting for FPMC channels confirmed (via Radi/Warner).
- ☐ Calendar fully loaded (all channels), YouTube Premiere scheduled.
- ☐ Full backup + tag "release".