

FPMC · CREW UPDATE

Status & Roadmap

Radi Launch · Release Friday, 24 July 2026

As of: 13.07.2026 · v8 · Confidential

Where we actually stand



Done:

- Website fpmc.house live · business cards with QR done
- Social channels @fpmc.club live & post-ready, brand assets complete
- AI content generated (sting, hero loop, inserts, backdrops)
- MV cut v2 received from Dennis · Radi reviewing with us
- Release date locked: 24 July, Warner logo received



Open:

- BTS material: still untouched
- FPMC track (studio): still untouched
- Social posts: playbook now exists, production pending
- AI clips for the MV (ego, handshake, eyebrows, children background): still to generate

The situation in one sentence

3 production days left (13/14/15 July) until everything must be in the scheduler. Tease starts Thu 16 July. After that we only publish.

The three days

Day	What must happen	Owner
Mon 13 Jul	Dennis meeting: review MV v2, lock changes, demand FINAL MV date (≤ 15 Jul). Request from Dennis: 3 silent teaser snippets (9:16) + BTS rough cut + 3–4 MV clips. Document Radi review in writing.	Saeed, Dilara, Hazem
Mon 13 Jul	Generate AI clips for the MV: ego clips, handshake, raising eyebrows, children background → Saeed selects what goes into the edit.	Hazem / Saeed
Tue 14 Jul	PRODUCTION DAY: finish 3 teasers (Dennis footage + AI inserts + sting + watermark). Review BTS & cut reveal clips. Jasper starts mix/master FPMC track. Podcast rough cut.	Hazem, Dilara, Jasper
Wed 15 Jul	HARD GATE: all posts (tease 1–3, reveal 1–3) done, captions DE/EN/AR, scheduled. Virality check. Four-eyes approval. Full backup.	Dilara (QA)

From 16 July — the campaign

Date	Post	Rule
Thu 16–Sat 18	Tease 1–3 · silent cinematic snippets	NO name, NO date, NO face
Sun 19–Tue 21	Reveal 1–3 · BTS, studio, story Tunis → Cologne	Face yes — name/date not yet
Wed 22	Countdown 1 · date announce + YouTube Premiere	From now: name + date public
Thu 23	Countdown 2 · merch reveal + giveaway	Only with signed addendum + T&C live
Fri 24, 18:00	RELEASE · MV Premiere · giveaway opens	Cross-posting with Radi (contractual)

25–29	MV clips, podcast episode, clip pipeline	Sustain phase
-------	--	---------------

Who does what

Who	This week
Hazem	Teaser edit, AI clips, all posts + captions, scheduler, website
Saeed	Managing Dennis, Radi communication, selecting AI clips for the MV, Arabic content
Dilara	BTS review, podcast rough cut, QA gate & approvals, giveaway compliance
Jasper	Mix/master podcast + FPMC track, label preparation
Dennis	MV final (≤15 Jul) + teaser snippets + BTS rough cut + MV clips

Still open (blockers)

- Signed addenda from Radi (merch + track) — no giveaway on 23 Jul without the merch addendum
- Final MV date from Dennis — must come today
- Giveaway T&C: fill placeholders + legal review + publish on fpmc.house
- Merch designs → approval by Radi